COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 18/ 2018

ESTI MATE SUMVARY 09:25: 19
CONTI D: C20502 ESTI MATE NO. 0009 FI NL SPEC YR 2005
PCN: 20502- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TI ME ALLOW 120 WORK DAYS
US 491 SURFACE TREATMENT MP 27 PERCENT TIME: 100. 00 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO NHPP4912- 006
US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAME OF ROAD:
PRQIECT COUNTI ES: NVONTEZUVA

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 04/ 18/ 2018 DATE TI ME STARTED 05/11/2017
2273 RI VER ROAD DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/11/ 2017
DATE AWARDED 03/ 09/ 2017 DATE TI ME SToPPED 12/07/2017
DATE CONTRACT EXECUTED 04/21/2017 DATE ACCEPTED 12/ 07/ 2017
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 05/ 11/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROIECT AMT: $ 7,259, 643.52 PARTI Cl PATI NG $ 7,259, 643.59 $ 0.00
AWARD PRQIECT AMI:  $ 6, 947,000.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 7,259, 643. 59 0.00
FUNDS AVAI LABLE: $ -0.07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,259, 643. 59 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 104, 205. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,259, 643. 59 104, 205. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,259, 643. 59 104, 205. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 170;1,72;)1;.705 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00240

202-00810

202- 00821

202-01130

203- 00060

203- 00100

203- 01100

203- 01500

203- 01582

203- 01594

203- 01597

C20502

20502-BI D
NHPP4912- 006

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Pl aning)

Renoval of

Ground Sign

Renoval of

Si gn Panel

Renoval of Guardrail Type 3

Enbanknent

Mat eri al

(Conplete In Place)

Mick Excavati on

Proof Rolling

Bl adi ng

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
79, 057. 000
5%
1. 79000
16. 000
EACH
255. 00000
32. 000
EACH
35. 70000
2, 959. 000
LF
3. 32000
20. 000
oy
116. 58000
0. 000
(o
60. 42000
0. 000
HOUR
200. 51000
0. 000
HOUR
128. 62000
89. 500
HOUR
83. 28000
67. 750
HOUR
118. 42000
36. 000
HOUR

280. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

79, 057. 000
0. 000
79, 057. 000

16. 000
0. 000
16. 000

32. 000
0. 000
32. 000

2,959. 000
0. 000
2, 959. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

89. 500
0. 000
89. 500

67. 750
0. 000
67. 750

36. 000
0. 000
36. 000

Page 2
ESTI MATE RUN 04/ 18/ 2018

09: 25: 19
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT

0. 00
141, 512. 03

0. 00
4,080. 00

0. 00
1,142. 40

0. 00
9, 823. 88

0. 00
2, 331. 60

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

0. 00
7, 453. 56

0. 00
8,022. 96

0. 00
10, 098. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-02330

0065

208- 00002

0070

208- 00011

0075

208- 00020

0080

208- 00035

0085

208- 00045

0090

208- 00051

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20502

20502-BID
NHPP4912- 006

| TEM
DESCRI PTI ON

Laborer

Erosion Log Type 1 (12 Inch)

Erosi on Bal es (Weed Free)

Silt

Fence

Aggr egat e Bag

Concrete Washout

Structure

Storm Drain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
56. 000
HOUR
54. 40000
140. 000
LF
3. 77000
1. 000
EACH
23. 18000
0. 000
LF
1. 87000
0. 000
LF
6. 79000
1. 000
EACH
935. 35000
0. 000
LF
9. 00000
0. 000
EACH
2, 033. 88000
0. 000
HOUR
56. 10000
0. 000
HOUR
137. 70000
0. 000
HOUR

291. 04000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

56. 000
0. 000
56. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 04/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 25: 19

AMOUNT

3, 046

527.

23

935.

40

80

18

.00

.00

35

.00

.00

.00

.00

.00



CONTI D: C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20502-BI D ESTI MATE RUN 04/ 18/ 2018
PRQIECT: NHPP4912- 006 ESTI MATE NO 0009 09: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00207  Erosion Control Mnagenent 35. 000 35. 000
DAY 0. 000 0.00
394. 74000 35. 000 13, 815. 90
0120 210-00012 Reset Mail box Structure (Type 2) 0. 000 0. 000
EACH 0. 000 0.00
408. 00000 0. 000 0. 00
0125 210-00013 Reset Mail box Structure (Type 3) 3. 000 3. 000
EACH 0. 000 0.00
433. 50000 3. 000 1, 300. 50
0130 210-00014 Reset Mail box Structure (Type 4) 65. 000 65. 000
EACH 0. 000 0.00
459. 00000 65. 000 29, 835. 00
0135 210-04027 Modi fy Structure (Special) 1. 000 1. 000
EACH 0. 000 0.00
27, 858. 06000 1. 000 27, 858. 06
0140 212-00006 Seedi ng (Native) 0. 860 0. 860
ACRE 0. 000 0.00
1, 279. 08000 0. 860 1,100. 01
0145 212-00032 Soi | Condi tioni ng 0. 860 0. 860
ACRE 0. 000 0. 00
5, 518. 20000 0. 860 4,745. 65
0150 213-00004 Mil ching (Weed Free Straw) 0. 800 0. 800
ACRE 0. 000 0.00
1, 559. 58000 0. 800 1,247. 66
0155 213-00061 Ml ch Tackifier 161. 000 161. 000
LB 0. 000 0.00
7.96000 161. 000 1, 281. 56
0160 216-00101 Soil Retention Bl anket (Straw Coconut) 238. 000 238. 000
(Phot odegr adabl e C as
5% 0. 000 0.00
3. 40000 238. 000 809. 20
0165 240-00000 W dlife Biologist 4. 000 4.000
HOUR 0. 000 0. 00

95. 88000 4. 000 383.52



CONTI D

ROADWAY

CAT NO0200

0170 304-09014

0175

307- 00000

0180

403- 34721

0185

403-34771

0190

403- 36721

0195

406- 09500

0200

411-10255

0205

411-90040

0210

507-00100

0215

603-10360

0220 606-00301

C20502

NHPP4912- 006

20502-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Special)

Hydrated Line

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Col d Bi tum nous Pavenent

(Recycl e)

Enul sified Asphal t

(Sl ow Setting)

Recycl i ng Agent

Concrete Slope and Ditch Paving (Reinforced)

36 Inch Corrugated Steel

Pi pe

Guardrail Type 3 (6-3 Post Spacing) (31 in. M)

TON

TON

TON

TON

TON

SY

CY

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

4,148. 740

23.21000

687. 260

211. 59000

31, 408. 570

70. 60000

19, 354. 400

82. 48000

3, 953. 880

75. 44000

166, 499. 000

3. 94000

17, 243. 000

2.85000

298, 812. 000

2.12000

0. 000

1, 020. 00000

0. 000

61. 87000

2,875. 000

22.44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4,148.740
0. 000
4,148.740

687. 260
0. 000
687. 260

31, 408. 570
0. 000
31, 408. 570

19, 354. 400
0. 000
19, 354. 400

3, 953. 880
0. 000
3, 953. 880

166, 499. 000
0. 000
166, 499. 000

17, 243. 000
0. 000
17, 243. 000

298, 812. 000
0. 000
298, 812. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 875. 000
0. 000
2,875. 000

Page 5

ESTI MATE RUN 04/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 25: 19

AMOUNT

96, 292

145, 417

2,217, 445

1, 596, 350

298, 280

656, 006

49, 142

633, 481.

64, 515

26

34

04

91

71

06

55

44

.00

.00

00



CONTI D: C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20502-BI D ESTI MATE RUN 04/ 18/ 2018
PRQIECT: NHPP4912- 006 ESTI MATE NO 0009 09: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-02003 End Anchorage (Nonflared) (31 In. MGSS)(MASH Test ed) 2.000 2.000
EACH 0. 000 0. 00
2,692.80000 2.000 5, 385. 60
0230 607-11525 Fence (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
3. 76000 50. 000 188. 00
0235 612-00001  Delineator (Type I) 293. 000 293. 000
EACH 0. 000 0. 00
21.42000 293. 000 6, 276. 06
0240 612-00002 Del i neator (Type I1) 93. 000 93. 000
EACH 0. 000 0. 00
24. 48000 93. 000 2,276.64
0245 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 1, 681. 000 1, 681. 000
LF 0. 000 0. 00
18. 04000 1, 681. 000 30, 325. 24
0245 MATERI AL ALLOMANCE 2" Conduit, Couplings, M sc. 0. 000
LF 0. 000 0. 00
2.78000 0. 000 0. 00
0250 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 380. 000 380. 000
LF 0. 000 0. 00
55. 08000 380. 000 20, 930. 40
0250 MATERI AL ALLOMANCE 2" Condui t 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0255 613-07004 Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
2,822.34000 4. 000 11, 289. 36
0255 MATERI AL ALLOMANCE City Fi ber Logo Pull Boxes 0. 000
EACH 0. 000 0. 00
1, 380. 75000 0. 000 0.00
0260 614-00011  Sign Panel (Class I) 197. 000 197. 000
SF 0. 000 0. 00

17. 34000 197. 000 3,415. 98



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

614-00012

614- 01512

614-01522

614- 01575

614-01578

614- 80385

626- 00000

626- 01103

627-00013

627-00013

627-40003

C20502
20502-BID
NHPP4912- 006

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

| TEM

DESCRI PTI ON

ROADWAY

Si gn Panel

St eel

Si gn Support

St eel

Si gn Support

St eel

Si gn Support

St eel

Si gn Support

Runble Strip

Mobi | i zati on

Public Information Services (Tier

Pavenent

Pavenent

Met hyl

Mar ki ng Pai nt

Mar ki ng Pai nt

Met hacryl ate Pavenent

(Cass I1)

(2-1nch Round) (Post)

(2-1nch Round) (Socket)

(2-1/2 Inch Round NP-40) (Post)

(2-1/2 I'nch Round NP-40)(Slipbase)

)

(High Build)

(Hi gh Build) (Tenporary)

Marking (Inlaid)

234.500
SF
20. 40000

126. 000
LF
11. 22000

11. 000

56. 10000

69. 500
LF
16. 32000

6. 000

244.80000

9, 109. 000
LF
0. 41000

1.000
LS
433, 671. 91000

1. 000

LS
3, 763. 80000
700. 000

GAL
39. 53000
2, 150. 490

GAL
39. 53000
82. 000

SF

15. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

234. 500
0. 000

234.500

. 000
0. 000
. 000

11. 000
0. 000
11. 000

69. 500
0. 000
69. 500

6. 000
0. 000
6. 000

9, 109.
0. 000
000

000

9, 109.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

. 000
0. 000
. 000

2,150. 490
0. 000
2, 150. 490

82. 000
0. 000
82. 000

Page 7

ESTI MATE RUN 04/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 25: 19

AMOUNT

4,783

1, 413.

617.

1,134.

1, 468.

3,734

433, 671.

3,763

27,671.

85, 008

1, 296.

80

72

10

24

80

69

91

80

00

87

42



CONTI D: C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20502-BI D ESTI MATE RUN 04/ 18/ 2018
PRQIECT: NHPP4912- 006 ESTI MATE NO 0009 09: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 627-40010 Met hyl Met hacryl ate Pavenent Marking (Wrd Synbol) 1, 273. 000 1,273. 000
SF 0. 000 0. 00
15. 81000 1,273. 000 20, 126. 13
0325 630-00000 Fl aggi ng 6, 278. 000 6, 278. 000
HOUR 0. 000 0. 00
20. 66000 6, 278. 000 129, 703. 48
0330 630-00001 Pilot Car QOperation 766. 750 766. 750
HOUR 0. 000 0. 00
35. 70000 766. 750 27,372.98
0335 630- 00007 Traffic Control Inspection 77.000 77.000
DAY 0. 000 0. 00
76. 50000 77.000 5, 890. 50
0340 630-00012 Traffic Control Managenent 124. 000 124. 000
DAY 0. 000 0. 00
688. 50000 124. 000 85, 374. 00
0345 630-80341  Construction Traffic Sign (Panel Size A) 10. 000 10. 000
EACH 0. 000 0. 00
35. 70000 10. 000 357.00
0350 630-80342  Construction Traffic Sign (Panel Size B) 110. 000 110. 000
EACH 0. 000 0. 00
35. 70000 110. 000 3,927.00
0355 630-80350 Vertical Panel 89. 000 89. 000
EACH 0. 000 0. 00
25. 50000 89. 000 2,269.50
0360 630-80357  Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 2.000
Type
ype) EACH 0. 000 0. 00
510. 00000 2.000 1, 020. 00
0365 630-80360 Drum Channel i zi ng Devi ce 25. 000 25. 000
EACH 0. 000 0. 00
15. 30000 25. 000 382.50
0370 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 3. 000 3. 000
EACH 0. 000 0. 00

35. 70000 3. 000 107. 10



CONTI D: C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20502-BI D ESTI MATE RUN 04/ 18/ 2018
PRQIECT: NHPP4912- 006 ESTI MATE NO 0009 09: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80380 Traffic Cone 315. 000 315. 000
EACH 0. 000 0. 00
1. 02000 315. 000 321. 30
0380 630-80510 Mobi | e Pavenent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
6, 120. 00000 0. 000 0.00
0385 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70012 F/ A Asphal t Pavenent Incentive 131, 008. 620 131, 008. 620
FA 0. 000 0. 00
1. 00000 131, 008. 620 131, 008. 62
0400 700-70014 F/ A I ncentive (Snoothness) 98, 600. 130 98, 600. 130
FA 0. 000 0. 00
1. 00000 98, 600. 130 98, 600. 13
0405 700-70016 F/ A Fuel Cost Adjustment 4, 499. 340 4, 499. 340
FA 0. 000 0. 00
1. 00000 4,499. 340 4,499. 34
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnment -4,396. 750 -4,396. 750
FA 0. 000 0. 00
1. 00000 -4,396. 750 -4,396. 75
0415 700-70023 F/ A On-The-Job Trai nee 3, 229. 000 3,229. 000
FA 0. 000 0. 00
1. 00000 3, 229. 000 3,229.00
0420 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700- 70589 F/ A Environmental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0440 202-00035

0445

202- 00037

0450

202- 00220

0455

206- 00000

0460

206- 00065

0465

403- 00720

0470

603- 01305

0475

603- 05030

0480 202- 04004

CAT NO0400

0430 620-00002

ESTI MATE NO 0009 09: 25: 19
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
5. 000 5. 000
LF 0. 000 0. 00
26. 00000 5. 000 130. 00
1.000 1. 000
EACH 0. 000 0. 00
390. 00000 1. 000 390. 00
82. 000 82. 000
Sy 0. 000 0. 00
15. 99000 82. 000 1, 311.18
162. 000 162. 000
cY 0. 000 0. 00
18. 85000 162. 000 3,053.70
65. 000 65. 000
cY 0. 000 0. 00
207. 00000 65. 000 13, 455. 00
48.010 48. 010
TON 0. 000 0. 00
185. 00000 48. 010 8, 881. 85
160. 000 160. 000
LF 0. 000 0. 00
171. 48000 160. 000 27, 436. 80
2.000 2.000
EACH 0. 000 0. 00
2,283. 00000 2.000 4,566. 00
1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3,900. 00
CAT 0200 CURRENT AMI $ 7,245,873.52 % 0.00%$ 7, 245,873.52
1. 000 1. 000
EACH 0. 000 0. 00
10, 710. 00000 1. 000 10, 710. 00

C20502
20502-BID
NHPP4912- 006

| TEM
DESCRI PTI ON

ROADWAY

Rem Pi pe

Rem of End Section

Rem Asphal t Mat

Str

Excav

Str

Bkf |

(FlowFill)

HVA (Pat chi ng) (Asph)

30 In RCP (CIP)

30 In RCES

Pl ug Cul vert (Spec)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 04/ 18/ 2018



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 11
ESTI MATE RUN 04/ 18/ 2018

CONTI D: C20502

PCN: 20502-BID

PRQIECT NHPP4912- 006

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0435 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
3, 060. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $

7,259,643.52 %

09: 25: 19
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 060. 00
0.00$% 13, 770. 00

0.00$ 7,259, 643. 52



